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O ARRA site Overview
%Y ARRA Site Overview

* $1.961 billion in funding received
— DOE Richland Operations Office: $1.635 billion
— DOE Office of River Protection: $326 million

* Funding spent as of August 31, 2010
— $806,337,029

* 3 prime contractors have awarded more than 1,200
subcontracts with a total value of $735 million

— $478 million (65 percent) in subcontracts awarded to
small businesses

— $S443 million (60 percent) in subcontracts awarded to
local businesses
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"ARRA Site Overview - Jobs

 FTEs (April-June 2010): 3,124

* Headcount on June 30, 2010: 8,002

* FTEs (full-time equivalents) converts total
hours worked during the quarter to an

estimated number of jobs if all were full time
and completely funded by the Recovery Act.

* DOE Office of Environmental Management
Headcount (Lives Touched): The total number
of people that have ever had a job at least
partially funded by the Recovery Act since
funding was received in April 2009.

First 100 grads from HAMMER training facility
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Overall, Richland Operatlons i
Office Recovery Act Projects
are 12 percent under
budget (costing less than
projected) %
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 11of 13 projectsareon - |
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schedule e

« 2 projects behind schedule
but expected to finish on
schedule

— 618-10 Burial Ground
Remediation

— Soil & Groundwater
Remediation

' Demolishing K East Reactor Stack
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‘Key Progress/Accomplishments

*Through August 2010

100K Area Waste Site Remediation
* Demolished 34 facilities

(85,000 square feet)
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' Key Progress/Accomplishments

*Through August 2010

e Retrieved 521 cubic meters of solid waste from storage trenches

 Removed 62 large pieces of equipment (glove boxes and vent hoods)
from Plutonium Finishing Plant

Retrieving waste from trenches

Removing a glove box from Plutonium Finishing Plant
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*Through August 2010

* Waste disposal rate
from cleanup increased
from 200 trucks per day
in 2009 to 450 per day

 Completed excavation
of 3.3 million cubic
yards soil for two new
disposal cells
(Super Cells) at the
Environmental
Restoration Disposal
Facility (ERDF)

* Building liner and
leachate (liquid)
collection systems
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Key Progress/Accomplishments

Installing one of several layers of liner

materials to form a barrier to liquids
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' Key Progress/Accomplishments (cont.)

*Through August 2010

* Installed radiation monitoring devices to conduct characterization of the
618-10 Burial Ground, one of Hanford’s most hazardous waste sites

e Conducted intrusive characterization of the 618-10 Burial Ground

Intrusive characterization, 618-10 Burial Ground
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Building Groundwater Treatment Systems

*Through August 2010

* Installed 260 wells for
monitoring and
treating groundwater

* One new treatment
system built along
Columbia River

e Another under
construction on
Central Plateau

* New treatment
systems across the
Hanford Site will
qguadruple current
treatment capacity of
50 million gallons per
month
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' D&D at Plutonium Finishing Plant
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"ﬁetrlevmg Transuranic Waste
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"’ﬁémblishing U Canyon Ancillary Structures
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183-KW Sedimentation
Basin — October 2009
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Taking soll samples to characterize the waste

romic ENERGY
COMMISSION

"-1961 Workers'unloading cask &
at the 618-10 Burial Ground

A soil sampling mockup
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&Y Reducing Hanford’s Cleanup Footprint

Reducing the Active Footprint of Cleanup
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kY Planning for Post-ARRA Funded Cleanup

* All ARRA work originally planned will be
completed before the end of fiscal year 2011,
as scheduled

* Work efficiencies (getting work done faster and/or
at a lower cost than projected) are allowing DOE
to fund $S150 million of additional projects
through the end of fiscal year 2012
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More Information

* http://www.hanford.gov/
* http://www.hanford.gov/Recovery

* Follow/Friend us on

— Facebook:
www.facebook.com/hanfordsite

— Twitter: www. Twitter.com/hanfordsite
— YouTube: www.youtube.com/hanfordsite
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